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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

. HEADING

DATE: 20 December 2002

SUBJECT: Lockformer Site

FROM: Steve Faryan, On-Scene Coordinator (OSC), U.S. EPA, ERB-RS2, Chicago, IL

TO:

C.Stanton, US.EPAERB. . ... ... ... ... .. ... .. . stanton.colby@epa.gov
T. Geishecker, US. EPAERBRS2. ... ..... ... ............ geishecker.thomas@epa.gov
W. Messenger, US. EPAERB/ESS . ........................ messenger.william@epa.gov
M.Bensing, US. EPAERB . .. ... ... . ... . ... . ... . ... .. ... bensing.milagros@epa.gov
J. Maritote, US.EPAERB . ..... ... ... ... ... .. maritote.john@epa.gov
W. Wagner, US.EPA-ORC, .. .. ... ... .. ... .. . ... .. oo, wagner.william@epa.gov
M.Ryan, Hlinois EPA . . .. ... . . . . . .. . . FAX 217/ 782-3258
S. Komperda, llingis EPA . ... ... .. .. .. .. FAX 217/ 782-3258
K. Pohn, IL AGO ... e FAX 312/ 814-2347
H.Chinn, ILAGO ... ... . FAX 312/ 814-2347
M. Kalsted, Village of Lisle ... ... .. ... ... .. ... ... . ... ... ... .. .. ... FAX 630/ 271-4104

POLREP NO: 3- PRP LEAD - 30 October 2002 to 20 December 2002

BACKGROUND

Site ID No.: ILD05110929

Contract/Delivery Order Number: N/A

Resporse Authority: CERCLA

CERCLIS ID Number:

NPL Status: Non-NPL

State Notification: lllinois EPA notified
Latitude/Longitude: 41° 47 32.9" N/ 88° 2' 40.0" W
Start Date: 22 July 2002

Demobilization Date: N/A

Completion Date: N/A

Iv.

SITE HISTORY
See Initial POLREP.

RESPONSE INFORMATION

A. Situation

1) Current Situation

U.S. EPA OSC Steve Faryan and Weston Solutions Inc. (WS1) START personal, Ben Maradkel
commence oversight, while PRP contractor installs soil vapor extraction (SVE) wells. On 30 October 2002
PRP cantractors completed delineating the subsurface contamination. A total of seven hundred and
nineteen samples were collected by the PRP contractors and U.S. EPA contractor collected ten percent
split samples. Once data was validated, reviewed and tabulated, remediation area was determined. U.S.
EPA, lllinois EPA, Village of Lisle and PRP meet once a week to discuss site activities and schedule.
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2) Removal Actions Taken to Date

Completed delineating the subsurface contamination.

Constructed the temporary parking lot.

Graded the remediation area and constructed the plenum.
installed catch basin for plenum runoff water.

Constructed haul road south of the Lockformer plant.

Installed chain link fence and silt fence.

Transported and Disposed decontamination and well water off-site.

Installation of soil vapor extraction (SVE) wells.

3) Enforcement N/A

B. Planned Removal Activities

PRP will remediate the surficial silty clay till and fill in Area 1 and 2 with Electrical Resistive
Heating (ERH) technology.

PRP will remediate the mass waste sand and gravel in Area 1 and 2 with SVE technology.

C. Next Steps

Continue to install SVE wells.

Solve run-off problem in temporary parking lot (TBD e.g. catch basin)
Cut into cancrete floor inside plant to install SVE wells.

Install equipment and process piping to the SVE wells.

Construct storage building.

Install electrodes and vapor wells for ERH.

Hookup vapor/air/water piping (ERH).

Generate confirmation sampling plan.

Transport and Dispose soil cuttings and decontamination water off-site.
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V. COST INFORMATION

Estimated contractor costs as of 20 December 2002:

Westor START

U.S. EPA

Amount Amount
Budgeted Spent

$ 275,100 $ 170,000
N/A $80,000

Remaining

$ 105,100

N/A

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report is written. The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

Vi. DISPOSITION OF WASTES

LOCKFORMER SITE
WASTE DISPOSAL SUMMARY TABLE
DATE DISPOSAL
WASTE STREAM MEDIUM QUANTITY SHIPPED TREATMENT FACILITY MANIFEST #
Hazardous Waste, Liquid 3920 gal 11/1/02 Treatment of Cib 1L10375991
liquid, n.o.s, (4223), | wastes 4000gal 11/5/02 site 138" Bishop Ford 1L10375992
9, WA 3082.1li 4000gal 11/13/02 fwy 1L10468981
2000gal 12/11/02 Calumet City, IL 1L10468983
60409
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